TaskFlow

- Dashboard
- Tasks
- Projects
- Calendar
- Kanban Board
- Team
- Reports

Administration

- Users
- Roles & Permissions
- Audit log

- Settings
- Help & Support

Hello, Olivia

Welcome back!

Olivia Bennett OB

Total projects	Active projects	Completed projects	Delayed projects	Average completion	Total tasks
5	4	0	1	37%	53
1 planning	80% of all projects	0% of all projects	Past their end date	across 5 projects	21 done · 6 overdue

Task Overview

6 overdue

To Do	36% of total	19
In Progress	17% of total	9
In Review	6% of total	3
Completed	40% of total	21

Due & Overdue

View all

Production cutover runbook	Overdue · Oct 7 · Core API Migration	Urgent	AC
Cutover weekend: monitoring and rollback drills	Overdue · Oct 8 · Core API Migration	Urgent	HS
Decommission v1 and archive logs	Overdue · Oct 9 · Core API Migration	Medium	IS
Reporting cutover plan	Overdue · Oct 13 · Data Warehouse Upgrade	High	AC

Delayed projects

1

Core API Migration
Ended Oct 9 · 73% done — 6d late

Projects

View all

Core API Migration

PRJ-2003

In Progress · Delayed · 6d · High

Progress 73%

OB Olivia Bennett · Lead Amy Castellano

OB AC RM HS

May 3 – Oct 9

Website Redesign

PRJ-2001

In Progress · High

Progress 42%

OB Olivia Bennett · Lead Owen Fitzgerald

OB OF LP MA

Aug 1 – Dec 29