Website Redesign

PRJ-2001 · Managed by Olivia Bennett · Lead Owen Fitzgerald

Team tasks | Workload | Timeline | Gantt | Edit | Delete

In Progress · High · 2 overdue tasks

Public marketing site redesign and rebrand: new information architecture, design system and a faster, accessible build.

Start date **Aug 1**	End date **Dec 29**	Manager **Olivia Bennett**
Lead **Owen Fitzgerald**	Created **Aug 1, 2026**	

Progress 42%

Tasks (13)

Filter | + Add Task

3	3	1	5
To Do	In Progress	In Review	Completed

- ~~Stakeholder interviews and content audit~~ — Completed · Medium · 2/2 subtasks · Aug 24 — LP
- ~~Sitemap and information architecture~~ — Completed · High · Aug 31 — LP
- Responsive homepage build — In Progress · High · 2/4 subtasks · Oct 15 — CW
- Accessibility audit (WCAG 2.2 AA) — In Review · Urgent · Oct 13 — MA

Members

Add member

OB	Olivia Bennett	Owner
OF	Owen Fitzgerald	Team Leader
LP	Lena Park	Team Member
MA	Maya Adams	Team Member
CW	Cole Walker	Viewer

Milestones

+ Add

- Design sign-off — In Progress · 80% — Oct 19
- Content freeze — To Do · 0% — Nov 20
- Launch readiness review — To Do · 0% — Dec 15

Files

+ Upload

Brand-guidelines-v2.pdf 2.4 MB

Activity

- LP Lena Park completed Sitemap and information architecture — Aug 31
- CW Cole Walker moved Responsive homepage build to In Progress — Oct 8
- MA Maya Adams requested approval on Accessibility audit — Oct 13