TaskFlow

- Dashboard
- Tasks
- Projects
- Calendar
- Kanban Board
- Team
- Reports

Administration

- Users
- Roles & Permissions
- Audit log

- Settings
- Help & Support

Projects

Manage and track every project you belong to

Filter | + New Project | Search projects | Olivia Bennett OB

Website Redesign
PRJ-2001

In Progress · High

Progress 42%

OB Olivia Bennett · Lead Owen Fitzgerald

OB OF LP MA

Aug 1 – Dec 29

Q4 Marketing Campaign
PRJ-2002

In Progress · High

Progress 28%

OB Olivia Bennett · Lead Kai Arnold

OB KA GO NW

Sep 15 – Dec 12

Core API Migration
PRJ-2003

In Progress · Delayed · 6d · High

Progress 73%

OB Olivia Bennett · Lead Amy Castellano

OB AC RM HS

May 3 – Oct 9

Data Warehouse Upgrade
PRJ-2004

In Progress · Medium

Progress 54%

OB Olivia Bennett · Lead Amy Castellano

OB AC IS

Jul 14 – Nov 20

Customer Portal
PRJ-2005

Planning · Low

Progress 0%

OB Olivia Bennett

OB

Nov 3 – Mar 31