Website Redesign

Team tasks · each member's work in this project, with assigning

OF Owen Fitzgerald
Team Leader

3 assigned · 2 active · 0 overdue

Design system and components		Oct 20	55%	Unassign
Brand direction and visual language		Sep 15	100%	Unassign
Launch checklist and rollback plan		Dec 14	0%	Unassign

LP Lena Park
Team Member

2 assigned · 0 active · 0 overdue

Sitemap and information architecture		Aug 31	100%	Unassign
Stakeholder interviews and content audit		Aug 24	100%	Unassign

CW Cole Walker
Team Member

3 assigned · 2 active · 1 overdue

Responsive homepage build		Oct 15	55%	Unassign
Content migration plan	Overdue	Oct 9	70%	Unassign
Analytics and tracking setup		Nov 5	10%	Unassign

MA Maya Adams
Team Member

2 assigned · 1 active · 1 overdue

Accessibility audit (WCAG 2.2 AA)	Overdue	Oct 13	90%	Unassign
Blog and case-study templates		Oct 29	40%	Unassign

Unassigned (1)

Performance budget and image pipeline		Nov 12	0%	Assign to...