TaskFlow

- Dashboard
- Tasks
- Projects
- Calendar
- Kanban Board
- Team
- Reports

Administration

- Users
- Roles & Permissions
- Audit log

- Settings
- Help & Support

Kanban Board

Track progress across stages

Filter | + New Task | Search tasks | Olivia Bennett OB

To Do 11

Website Redesign
SEO migration plan and redirects
High · 0h / 20h
Nov 18 · MA

Q4 Marketing Campaign
Audience research and positioning
High · 0h / 20h
Oct 30 · GO

Q4 Marketing Campaign
Campaign brief and budget
High · 0h / 12h
Oct 29 · NW

In Progress 9

Website Redesign
Responsive homepage build
High · 23h / 36h
Due today
Oct 15 · CW

Website Redesign
Blog and case-study templates
Medium · 14h 30m / 30h
Oct 29 · MA

Core API Migration
Cutover weekend: monitoring and rollback drills
Urgent · 21h 30m / 30h
Overdue
Oct 8 · HS

In Review 3

Website Redesign
Accessibility audit (WCAG 2.2 AA)
Urgent · 21h 30m / 20h
Awaiting approval
Oct 13 · MA

Core API Migration
Production cutover runbook
Urgent · 11h / 14h
Awaiting approval
Oct 7 · AC

Data Warehouse Upgrade
Reporting cutover plan
High · 15h 30m / 16h
Awaiting approval
Oct 13 · AC

Blocked 8

Website Redesign
Performance budget and image pipeline
Medium · 0h / 24h
Nov 12 · CW

Website Redesign
Launch checklist and rollback plan
High · 0h / 12h
Dec 14 · OF

Core API Migration
Decommission v1 and archive logs
Medium · 0h / 12h
Oct 9 · IS